
Attachment  1.a  As of 4/20/05

AR Description Date

Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep

Multiple Level 1 ARs
Daily 

Deliveries X X X X X X X X X X X X X X X X X X X X X X X X

Multiple October Standard Maintenance Delivery
10/21/2004 
v2.8.0.0 X E NI  

C NO

Multiple December Standard Maintenance Delivery
 12/15/2004  

v2.9.0.0 X E  
NO  
NI  
C

Multiple CCR Enhancements for Phases I and II
Delivered  

12/21/2004
X

Multiple CCR-VMS API Changes to CFS (Phase I & II)   
*Move code into production without implementing 

Delivered  
2/15/2005

 X NO* 
C*  
E

NI* NO C NI

Multiple       February Standard Maintenance Delivery    
(will include Erroneous Payment Report)

Delivered 
2/15/2005 X

E

NO 
NI 
C

16198
       SF-224                 

(Other 224 related ARs: 16522, 16521, 16535, 
16555)

Delivered  
3/2/2005    
last AR 

4/19/2005

  

X E

NI  
C  NO

16320 CSTARS: Obligation and Requisition Interface
Delivered 
3/2/2005

X  E NO NI  
C

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

Planned Delivery Dates Bureau Planned Implementation Dates
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AR Description Date

Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

Planned Delivery Dates Bureau Planned Implementation Dates

Prior Year Adjustment Phase II
Delivered 
3/31/2005

X

Multiple April Standard Maintenance Delivery
Delivered  
4/15/2005

X

ARs 15745 
16443,  

16415, and 
16457

Reimbursable Module Enhancements Phase II,  
AR 15745 was delivered in April Maintenance Release, 
ARs 16415, 16457, and 16443 are estimated at 550 
hours of programming, can not confirm delivery dates  
(Phase III, Enhance WIP, will be delivered next FY)

Projected 
Dates 

April,June or 
August 

Maintenance 
Release     

X X X

16325 Trial Table Enhancement Phase I
FY 2005 
Initiative 
6/1/2005

X  

Budget Enhancement Phase I        
Dependent on the Trial Enhancement Code        

Code must be installed into the production environment 
before FY 06 transactions are entered          

FY 2005 
Initiative 
6/1/2005

X

Multiple August Standard Maintenance Delivery  8/15/2005 X
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AR Description Date

Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

Planned Delivery Dates Bureau Planned Implementation Dates

CCR Enhancements for Phases III            
Disbursement Control and Reports

Project Plan 
TBD      

Estimate 
9/2005  

X

E-Travel
Project Plan 

TBD       

CRS Performance Measures
Project Plan 

TBD - On Hold

CRS Priorities

Scope Being 
Evaluated 

Project Plan 
TBD

TBD -To be Developed

X - Planned date for CSC Delivery to Bureaus
Bureaus Implement into Production Environment:        
NO-NOAA, NI-NIST, C-Census, E-EDA 
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